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DECISION DENYING THE PROTEST OF THE CITY OF INGLEWOOD AND
AUTHORIZING THE LOS ANGELES COUNTY METROPOLITAN

TRANSPORTATION AUTHORITY TO CONSTRUCT TWO-TRACK AT-GRADE
RAIL CROSSINGS FOR THE CRENSHAW/LAX TRANSIT CORRIDOR

PROJECT LIGHT RAIL LINE ACROSS EUCALYPTUS AVENUE, ACROSS
CENTINELA AVENUE AND A PEDESTRIAN GRADE-SEPARATED CROSSING

IN THE CITY OF INGLEWOOD

Summary1.

This decision denies the protest of the City of Inglewood and grants the

Los Angeles County Metropolitan Transportation Authority authorization to

construct three crossings:  (i) a two-track at-grade track crossing at Eucalyptus

Avenue, (ii) a two-track at-grade track crossing at Centinela Avenue, and (iii) a

pedestrian grade separated crossing near Eucalyptus Avenue for the

Crenshaw/LAX Transit Light Rail Line all in the City of Inglewood.1

Parties2.

The Los Angeles Country Metropolitan Transportation Authority

(LACMTA or Applicant) was created by the California State Legislature in order

to design, build, and operate an efficient and safe transportation system in

Southern California and to improve public transportation in the region.  It is the

successor agency to the Southern California Rapid Transit District (SCRTD) and

the Los Angeles County Transportation Commission (LACTC).

Faithful Central Bible Church (FCBC) is a 501(c)(3) non-profit church

established in Inglewood, California, in 1936.  It currently has over 13,000

members who attend church services and other religious and community events

and programs at its facilities.  The Church Campus is adjacent to Eucalyptus

Avenue, and is bisected by the existing rail line.

1  All references to Rules in this Decision are to the Commission’s Rules of Practice and 
Procedure, which are available on the Commission’s website at:  
http://docs.cpuc.ca.gov/word_pdf/RULES_PRAC/70731.pdf
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The City of Inglewood (Inglewood or City) is a city in southwestern Los

Angeles County, southwest of downtown Los Angeles.  It is a municipal

corporation, incorporated on February 14, 1908 with a population of

approximately 110,000.

Factual and Procedural Background3.

On November 16, 2012 LACMTA filed Application (A.) 12-11-018 with the

Commission for an order authorizing the construction, maintenance, and

operation of three crossings:  (i) an at-grade track crossing at Eucalyptus Avenue,

(ii) an at-grade track crossing at Centinela Avenue, and (iii) a pedestrian grade

separated crossing (Pedestrian Underpass) near Eucalyptus Avenue for the

Crenshaw/LAX Transit Light Rail Line (Crenshaw/LAX Project or Project).  Each

of the proposed crossings is located in the City of Inglewood.

LACMTA has constructed and is operating several light rail transit and

subway lines in Southern California, including the Metro “Blue,” “Green,”

“Red,” “Gold” and “Exposition” lines.2  The proposed Crenshaw/LAX Project is

an 8.5 mile rail line that would begin at the southern terminus of the Metro Green

Line and follow existing railroad right-of-way adjacent to Aviation Boulevard

and Florence Avenue northeast to Crenshaw Boulevard.3  From Crenshaw the

line would travel north within the Crenshaw Boulevard right-of-way to the

Exposition/Crenshaw Station located adjacent to the Metro Exposition Line.4

The project will include six transit stations, park-and-ride lots and maintenance

facilities.

On December 21, 2012, FCBC filed a protest to the Application.  On

December 31 the City of Inglewood filed a protest.

2  LACMTA Application, A.12-11-018 at 2.
3  Id. at 3.
4  LACMTA Application, A.12-11-018 at 2.
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The FCBC campus is adjacent to Eucalyptus Avenue, and is bisected by the

existing rail line/right of way in which the Crenshaw/LAX Project will operate.

FCBC parishioners park their vehicles in a parking structure on the south side of

the rail line, and then travel on foot across the currently inactive rail line to reach

church services held at the Tabernacle, on the north side of the rail line.

Approximately 4,000 people attend FBCB church services at the Tabernacle on

Sundays.

Prior to, and in anticipation of LACMTA filing an Application for this

project, FCBC filed a Complaint, Case (C.) 12-07-008, against LACMTA.  In its

complaint, FCBC expressed concerns about the impact of increased train traffic

on pedestrians accessing the at-grade crossing at Eucalyptus Avenue.  FBCB

asserted that an at-grade crossing would inadequately protect pedestrians.

Instead, they argued that a “trenched” crossing would be economically viable

and would offer sufficient protection to pedestrians.

A prehearing conference (PHC) in C.12-07-008 was held on October 1,

2012.  Motivated by comments of the assigned Administrative Law Judge (ALJ)

at the PHC, the parties discussed and proposed plans for a mid-block pedestrian

underpass to be constructed by LACMTA and to be operated and controlled by

FCBC.  On October 26, 2012, FCBC and LACMTA filed a Joint Brief in

C.12-07-008, requesting that the Complaint be held in abeyance, pending the

parties’ negotiations and LACMTA’s submission of applications regarding the

crossings to the Commission.  The Commission granted that request by a ruling

issued February 27, 2013.

As previously indicated, on November 16, 2012, LACMTA filed the instant

application.  Although FCBC and LACMTA had already begun settlement

negotiations, FCBC filed a protest to the application in order to preserve their

-  4 -
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rights should negotiations fail.  The protest raised the same issues and concerns

expressed in FCBC’s complaint.  The City of Inglewood also filed a protest.  A

protest was also filed by the Environmental Justice for Light Rail Coalition.  The

protest was rejected as it was not timely filed.  The Commission’s Safety and

Enforcement Division did not protest the application.

In its protest to the Application, Inglewood pointed out that the proposed

Crenshaw/LAX Project will operate on a previously inactive rail line that would

be converted to an extremely active light rail line serving a number of designated

areas including the cities of Los Angeles, Inglewood, Hawthorne and El Segundo,

as well as certain unincorporated portions of Los Angeles County.5  Inglewood

argues that LACMTA’s application is a clear breach of the Commission's stated

policy to reduce the number of at-grade crossings and the related safety risks.

Inglewood claims that the level of train traffic on the Crenshaw/LAX Project

would essentially cut the city in half.  Inglewood asserts that Centinela Avenue

and Florence Avenue are critical parts of the City's core downtown area and

critical to its economic well-being.6  The city points out that Centinela Avenue is

used frequently by the Police Department and Los Angeles County Fire to access

Florence Avenue and the City's southern half.  Inglewood states that an at-grade

crossing at the intersection of Centinela Avenue and Florence Avenue will

without question result in a significant reduction in emergency response time as

both streets are critical emergency vehicle response routes.7

Inglewood also claims that the proposed crossings are unsafe because of

their close proximity to two schools.  The City also argues that the crossing will

create a potentially deadly vehicle environment for the many buses, commercial

5  City of Inglewood Protest to Application at 2.
6  Id. at 10.
7  City of Inglewood Protest to Application at 10.
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and passenger vehicles that use the Centinela/Florence Avenue intersection.

Inglewood asserts that LACMTA has failed to meet the high bar required to

rebut the Commission's strong presumption that grade-separated crossing are

the preferred method for rail crossings, or identify factually similar cases or

circumstances where the Commission has granted authority to install new

at-grade crossings.8

On January 10, 2013, LACMTA filed a reply to the protests to the

Application.  As detailed below, LACMTA and the FCBC have reached a

mutually agreed upon settlement which addresses the issues raised in the FCBC

protest.  The protest of the Environmental Justice for Light Rail Coalition was

rejected as not being timely filed.  Only the City’s protest remains contested, thus,

only LAMCTA’s reply to that protest will be addressed.

LACMTA argues that the positions taken in Inglewood’s protest are not

well-founded.  LACMTA states that the determination of whether to use at-grade

or grade-separated alignments at all grade crossings for the Crenshaw/LAX

Project was based on an application of the “Policy for Grade Crossings for Light

Rail Transit,” and LACMTA reached the decision to construct the at grade

crossings only after a number of studies were completed.  LACMTA states that

these studies were shared with the community, including the City of Inglewood,

via public meetings and dialogue.9

LACMTA asserts that each of the at-grade crossing designs along the

Crenshaw/LAX Project route was individually evaluated for pedestrian and

motorist safety through the “Rail Crossing Hazard Analysis” process mandated

by the Commission’s General Order 143-B.  LACMTA contends that these

evaluations included site visits, engineering evaluations, and extensive

8  Id.
9  LACMTA Reply to Protests at 7.
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participation by Commission and City staff, members of the public and

stakeholder groups.10  As a result of these evaluations, design modifications and

mitigation measures were included in the final crossing designs.11

LACMTA asserts that, contrary to the City’s assertions, the presence of

schools, churches, businesses, and other civic and private institutions was in no

way disregarded during the crossing design and evaluation process and that

consideration of these factors and their needs was an integral part of the review

process.12  LACMTA states that its records reveal at least seven meetings with

Commission and/or City staff to discuss the Centinela Avenue crossing, as well

as at least three joint field site visits/diagnostics trips to discuss and evaluate the

crossing, in addition to extensive correspondence between LACMTA, the

Commission and Inglewood regarding all the issues identified in the City’s

Protest.  LACMTA claims that the result of this process has been confirmation

that the proposed design of the at-grade crossing at Centinela Avenue will be

safe for vehicles and pedestrians, and that grade-separating the crossing is

impracticable.13

LACMTA argues that public safety was the foremost consideration when it

evaluated whether a grade separated crossing at Centinela Avenue was

practicable but that such decisions are not made in a vacuum.14  It states that it

also had to consider the financial implications of grade separation on the project’s

costs.  LACMTA claims that a final Preliminary Engineering Cost Estimate put

the cost of constructing a grade-separation at $42,300,000.  LACMTA states that

in the context of a publicly-funded project subject to many competing needs,

10  Id.
11  Id.
12  Id. at 8.
13  LACMTA Reply to Protests at 8.
14  Id at 9.
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costs of this magnitude for grade-separating the Centinela crossing are

prohibitive, unless Inglewood proves able to secure an additional source of

funds.15

 On February 19, 2013, A.12-11-018 was assigned to an ALJ.  A PHC was

scheduled for April 9, 2013.  In anticipation of the PHC, an agreement was

reached between LACTMA and FCBC on the terms of a private below grade

crossing and easement agreement defining rights and responsibilities for

construction, operation, and maintenance of a pedestrian undercrossing and

related matters; and a Settlement and Release Agreement (Settlement Agreement)

to settle issues presented by FCBC in this proceeding and in C.12-11-018.

The proposed settlement was discussed at the April 9, 2013 PHC.  Parties

represented at the PHC included LACMTA, FCBC, the City of Inglewood, and

the Commission’s Safety and Enforcement Division.  LACMTA and FCBC stated

that they were satisfied with the proposed terms of the Settlement Agreement.

The representative for the City of Inglewood did not state any particular

opposition to the proposed Settlement Agreement, but stated that he would need

to consult further with his client.  The representative for Inglewood reiterated

that the issues raised in the City’s protest to the Application remained

unresolved.

On May 8, 2013, LACMTA and FCBC filed a Joint Motion for Interim

Decision approving the Settlement Agreement.  On June 4, 2013, C.12-07-008 was

dismissed.16  On June 13, 2013, LACMTA and FCBC filed a Supplement to Joint

Motion for Interim Decision Approving Settlement Agreement (Supplement),

which also included an executed copy of the Settlement Agreement.  The

15  Id.
16  See Decision 13-05-038.
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submitted changes in the Supplement slightly modified the version submitted

with the Joint Motion on May 8, 2013.

On June 14, 2013, a second PHC was held in the instant proceeding.  At the

PHC a representative for LACMTA indicated that they and FCBC were

cooperating and that the Settlement Agreement was close to final approval.17  The

City continued to maintain that the proposed crossings presented a number of

safety issues for pedestrian and vehicle traffic as well as negative impacts on the

City’s ability to provide public services.18  The City reiterated its contention that

fully grade separated crossings were preferable.19  An Additional Supplement

(Additional Supplement) to the Joint Motion was filed on August 12, 2013.

On October 3, 2013, the assigned Commissioner issued a Scoping Memo

and Ruling (Scoping Memo).  The Scoping Memo set forth the procedural

schedule (including briefing schedule) and set the scope of the instant

proceeding.  On October 31, 2013, the Commission issued Decision (D.) 13-10-061

this approved the Settlement Agreement between LACMTA and FCBC.  On

November 19, 2013, LACMTA filed their opening brief and their reply brief on

December 2, 2013.  The City filed its opening brief on November 21, 2013, and its

reply brief on December 2, 2013.

As briefly described, supra, LACMTA filed an application on November

16, 2012, as amended, for an order authorizing the construction, maintenance,

and operation of three crossings:  (i) an at-grade track crossing at Eucalyptus

Avenue, (ii) an at-grade track crossing at Centinela Avenue, and (iii) a pedestrian

grade separated crossing (Pedestrian Underpass) near Eucalyptus Avenue for the

17  PHC Transcript in A.12-11-018 and A.13-01-012, 88:3-17.
18  A.12-11-018 and A.13-01-012 PHC Transcript, 89:8-23, June 14, 2013. 
19  Id.
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Crenshaw/LAX Transit Light Rail Line (Crenshaw/LAX Project).  Each of the

proposed crossings is located in the City of Inglewood.

Table 1 below lists relevant information and the location for each proposed

crossing:

Table 1:  List of At-Grade Crossings20

Crossing Name
CPUC

Crossing No. Warning Devices City

Eucalyptus Avenue
grade crossing

84A-3.30
2 Commission Std. 9, 2
Commission Std. 9E
Gates, & Commission
Std. 9 Pedestrian &
Swing Gates and
Passive Signs

Inglewood

Centinela Avenue 84A-4.12 2 Commission Std. 9, 2
Commission Std. 9E
Gates, & Commission
Std. 9 Pedestrian &
Swing Gates and
Passive Signs

Inglewood

Pedestrian
Under-Crossing

84A-3.22BD Locked security gates,
Illumination, Video
Surveillance, ADA
Standards

Inglewood

Vehicular Crossings

As noted in Table 1 above, LACMTA proposes to construct two vehicular

at-grade crossings across Eucalyptus Avenue and Centinela Avenue and a

pedestrian undercrossing near Eucalyptus Avenue.  The proposed vehicular

at-grade crossings will have one or more of the following safety features:

Commission Standard warning devices; standard traffic control signals; active

Light-Emitting Diode (LED) “NO-LEFT” or “NO-RIGHT” turn blank-out signals

where appropriate for regulating conflicting vehicular turn movements onto the

20  LACMTA Application at 7.
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crossings; median islands; enhanced signing and striping in compliance with the

California Manual on Uniform Traffic Control Devices (CA MUTCD); and

Americans with Disabilities Act (ADA) compliant detectable warning tactile

strips on each pedestrian approach to the tracks, as shown in the plans attached

to the application and Motion.

Eucalyptus Avenue

The Eucalyptus Avenue at-grade crossing will be equipped with

train-actuated LED signs prohibiting vehicular traffic from turning across the

tracks when trains approach.21  There will gates, signs, striping and audible

warning devices consistent with Commission General Order (GO) 75-D and GO

143-B.22

The Eucalyptus Avenue at-grade crossing will be constructed

approximately 200 feet north of its intersection with Florence Avenue.  Islands

will be placed in the median to channel two lanes of southbound traffic on

Eucalyptus Avenue into three lanes crossing or turning into Florence Avenue.

Traffic in the single north bound lane will be provided a left hand turn lane onto

Oak Street north of the crossing.23

Centinela Avenue 

The Centinela Avenue at-grade crossing will be constructed with

train-actuated LED signs prohibiting vehicular traffic from turning across the

tracks when trains approach.  There will gates, signs, striping and audible

warning devices consistent with Commission GO 75-D and GO 143-B.

The Centinela Avenue at-grade crossing will be constructed across

Centinela Avenue immediately north of its intersection with Florence Avenue. 24

21  LACMTA Opening Brief at 8.
22  Id.
23  Id. at 9.
24  Id.
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The intersection with Florence Avenue is the southern terminus Centinela

Avenue.  The proposed design provides for two through lanes in either direction

along Florence Avenue.  There will be two lanes in either direction turning north

bound onto Centinela Avenue.25  Median Islands along both roadways will

separate the two directions of traffic.  The reconfigured Centinela Avenue would

have three south-bound lanes, two turning left and one turning right.  Each of

these traffic movements will be controlled by a combination of signals, flashers,

gates, bells, signs and pavement markings.

Pedestrian Undercrossing

The Pedestrian Undercrossing (Undercrossing) will be a private

below-grade crossing located approximately 400 feet west of Eucalyptus Avenue

on property owned by LACMTA.  The Pedestrian Undercrossing will be

approximately nine feet high, 12 feet wide and 50 feet long.  The Undercrossing

will be accessible via stairs and ADA-compliant ramps that will be located at

both ends of the Undercrossing on FCBC property.26  The Undercrossing will

include security gates, and cameras which will be controlled by FCBC.  This will

be a private crossing pursuant to GO 75-D and Pub. Util. Code § 7537.27

Scope of the Proceeding4.

A Scoping Ruling in the instant proceeding was issued on October 3, 2013.

As set forth in that ruling the ultimate/primary issue is to be addressed in this

proceeding is whether the proposed:  (i) at-grade track crossing at Eucalyptus

Avenue, (ii) at-grade track crossing at Centinela Avenue, and (iii) pedestrian

grade separated crossing (Pedestrian Underpass) near Eucalyptus Avenue for the

Crenshaw/LAX Transit Light Rail Line (Crenshaw/LAX Project) are in

25  LACMTA Opening Brief at 9.
26  Joint Motion for Interim Decision Approving Settlement at 8.
27  Id.

- 12 -



A.12-11-018  ALJ/WAC/jt2/vm2 PROPOSED DECISION (Rev. 1)

compliance with applicable Commission safety rules, procedures, guidelines and

criteria.

Included in this issue are the following sub-issues:

Are the proposed at-grade track crossings at Eucalyptus1.
Avenue and Centinela Avenue consistent with the intent of
Section 2 of the Commission’s General Order 75-D?

Are the proposed at-grade track crossings at Eucalyptus2.
Avenue and Centinela Avenue in compliance with Rule
3.7(c) of the Commission’s Rules of Practice and
Procedure?

What are the additional costs of grade separated crossings3.
at Eucalyptus Avenue and Centinela Avenue?  How
and/or should the Commission incorporate financial
considerations in determining the appropriateness of
at-grade crossings or grade separated crossings at
Eucalyptus Avenue and Centinela Avenue?

Is the proposed pedestrian grade separated crossing4.
(Pedestrian Underpass) near Eucalyptus Avenue as set
forth in the proposed Settlement Agreement between
FCBC and LACMTA reasonable in light of the whole
record, consistent with law, and in the public interest.

Parties were ordered to brief these issues.  In an E-Mail Ruling issued on

October 8, 2013, the assigned ALJ instructed the Parties not to brief Sub-Issue 4

unless or until an additional ruling authorizing them to do so was issued.

Section iii of the Primary issue and Sub-issue 4 were resolved by the approval of

the proposed Settlement and Release Agreement (Settlement Agreement),

between the LACMTA and FCBC, in D.13-10-061, issued on October 31, 2013.

The Interim Decision also disposed of FCBC’s protest of the instant

Application.to the application D.13-10-061 issued October 31, 2013.  The

remaining issues were briefed by LACMTA and the City.

- 13 -
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We will first address the arguments and evidence, presented by the Parties,

on Sub-issues 1-3.  We will than address arguments and evidence, presented by

the Parties, concerning the ultimate/main issue in the proceeding.  We will not

address Sub-issue 4 or Section iii of the Primary issue.  These issues were

resolved by the approval of the proposed Settlement Agreement, between the

LACMTA and FCBC (D.13-10-061) issued on October 31, 2013.  We will not

address issues, arguments and/or evidence which are outside of the scope of this

proceeding.

Are the proposed at-grade track crossings at4.1.
Eucalyptus Avenue and Centinela Avenue
consistent with the intent of Section 2 of the
Commission’s General Order 75-D?

GO 75-D states that as part of its mission to reduce hazards associated with

at grade crossings and in support of the national goal of the Federal Railroad

Administration (FRA), the Commission’s policy is to reduce the number of at

grade crossings on freight or passenger railroad mainlines in California.  The City

argues that that it is obvious that LACMTA’s decision to construct an at-grade

crossings at Centinela Avenue does not satisfy the intent of GO 75-D.28

The City’s brief then moves to a discussion of the term “practicable” as it

relates to rail crossings.  The “practicability standard” and how it relates to the

approval of an at-grade crossing is more properly addressed in Sub-issue 2 and

Sub-issue 3 of this proceeding.

LACMTA argues that the standard promulgated in Section 2 of GO 75-D

has limited applicability to the Crenshaw/LAX Project.  LACTMTA asserts that

the FRA policy articulated in GO 75-D relates to freight and/or passenger

“mainlines”.29  It is LACMTA’s contention that Crenshaw/LAX Project is light

28  City of Inglewood Brief at 4.
29  LACMTA Brief at 12.

- 14 -



A.12-11-018  ALJ/WAC/jt2/vm2 PROPOSED DECISION (Rev. 1)

rail system not contemplated by GO 75-D.  LACMTA contends that the FRA is

primarily responsible for conventional heavy rail operations rather than light

rail.30  LACMTA argues that FRA has jurisdiction over every area of railroad

safety with the exception of “rapid transit operations” that operate in urban areas

not connected to general railroad systems of transportation.31

LACMTA contends that the proposed at-grade crossings at Centinela

Avenue and Eucalyptus are not inconsistent with the intent of GO 75-D because

GO 75-D does not apply to light rail/raid transit projects in general and the

Crenshaw/LAX Project in particular.  LACTMTA acknowledges that the

practicability standard for at-grade crossings raised by the City is important and

is addressed in their brief.32

Are the proposed at-grade track crossings at4.2.
Eucalyptus Avenue and Centinela Avenue in
compliance with Rule 3.7(c) of the
Commission’s Rules of Practice and
Procedure?

Rule 3.7(c) requires that applications to construct a railroad crossing must

be made by the municipal, county, state or other governmental authority which

proposes construction and that if the proposed crossing is at-grade the applicant

must demonstrate that: 1.) There is a public need to be served by the crossing; 2.)

A grade separation of the crossing is not practicable and; 3.) There are warning

signs, signals and other devices at the crossing.33  In order for the application to

be approved all three elements of Rule 3.7(c) must be satisfied.

30  LACMTA Brief at 12.
31  Id. at 13.
32  Id. at 14.
33  Rule 3.7(c).
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Rule 3.7(c)(1)4.2.1.

Rule 3.7(c)(1) requires the LACMTA to demonstrate that there is a public

need to be served by the proposed crossing.  As noted by LACMTA, the City’s

issue brief references sub-issue 2 in a single run on sentence addressing the

practicability standard of Rule 3.7(c)(2) but not addressing whether there is or is

not a public need to be served by the crossing.34  The City’s reply brief offers

more insight into its position on Rule 3.7(c)(2) but not on this issue.

LACMTA asserts that there is a public need for the Crenshaw/LAX Project

in general and a specific need that would be served by the grade-separated

crossings at Eucalyptus and Centinela Avenues.  Citing the Record of Decision of

the Federal Transit Administration (FTA) attached to the Application, LACMTA

claims that Crenshaw/LAX Project will improve transit service and increase

regional connectivity.35  LACMTA asserts that in order to avoid street closures

and the resulting traffic congestion it was necessary that the Project include a rail

alignment that crossed existing streets either by grade separation or by at-grade

designs incorporating state of the art protection features.36  LACMTA claims that

there was no public support for closure of Eucalyptus or Centinela and that the

at-grade designs for the project are appropriate. 37

Rule 3.7(c)(2)4.2.2.

Rule 3.7(c)(2) requires that in order for an at-grade crossing to be approved

the Applicant must demonstrate that construction of a grade-separated crossing

is not practicable.  Both Parties agree that the practicability standard has been

further revised by Commission Decisions in D.02-05-047.38  In its reply brief the

34  LACMTA Reply Brief at 19.
35  LACMTA Brief at 16. 
36  LACMTA Brief at 18.
37  Id.
38  City of Inglewood Reply Brief at 10; LACMTA Brief at 20.
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City sets out a six-part test.  The LACMTA brief provides a seven-part test.  The

seven-part test articulated by LACMTA accurately states the Commission’s most

recent articulation of the practicability standard.  As set forth in D.13-08-005, the

Commission uses the following seven criteria for judging practicability in all

at-grade crossing cases (light-rail transit, passenger railroad, and freight

railroad):

A demonstration of public need for the crossing;1.

A convincing showing that LACMTA has eliminated all2.
potential safety hazards;

The concurrence of local community and emergency3.
authorities;

The opinions of the general public, and specifically those4.
who may be affected by an at-grade crossing;

A recommendation by Staff that it concurs in the safety of5.
the proposed crossing, including any conditions;

Although less persuasive than safety considerations, the6.
comparative costs of an at-grade crossing with a grade
separation; and

Commission precedent in factually similar crossings.397.

We now apply these criteria to the instant matter.

A Demonstration of Public Need for the4.2.3.
Crossing

This portion of the practicability test was addressed (or not addressed) by

the Parties in the discussion of Rule 3.7(c)(1), supra.

A Convincing Showing that LACMTA has4.2.4.
Eliminated All Potential Safety Hazards

The City’s analysis is focused on the Centinela Avenue crossing.  In

analyzing the potential safety hazards of the crossings the City uses the criteria

39  LACMTA Brief at 21 citing D.13-08-005 at 50.

- 17 -



A.12-11-018  ALJ/WAC/jt2/vm2 PROPOSED DECISION (Rev. 1)

set forth City of San Mateo.40   The City states that there is no doubt the safety

hazards at the Centinela Avenue crossing will increase because the crossing has

not been is use for the best ten years.41  The City acknowledges that LACMTA’s

proposed safety measures are typical for an at-grade crossing and have been

discussed favorably by the Commission in other proceedings.42  The City asserts

that these proposed safety measure are inadequate when applied to the Centinela

Avenue crossing and that the crossing requires grade separation.43

The City contends that LACMTA analysis of safety considerations relies on

Final Environmental Impact Statement/Final Environmental Impact Report

(FEIS/FEIR) prepared in 2011 which contains a traffic study of the Centinela

Avenue intersection with Florence Avenue prepared in 2008.  The City argues the

FEIR traffic study is not reflective of the current traffic and safety at Centinela

and Florence and that a new study should be conducted.44  The City also argues

that FEIR/FEIS traffic report does not take into account the unique traffic

patterns of the Inglewood Park Cemetery which has an entrance on Florence

Avenue.  The City contends that long funeral processions pose a unique hazard

for the Centinela Avenue crossing.45  Finally the City contends that the FEIR

traffic study does not take into account the distinct and unique impacts of

pedestrian and vehicle traffic associated with the sixteen weekly services at St.

John’s church which is located at the southern terminus of Centinela Avenue at

Florence Avenue.46

40  City of Inglewood, Reply Brief at 12 citing D.82-04-033, 8 CPUC2d 572.
41  Id.
42  Id.
43  City of Inglewood, Reply Brief at 12.
44  Id.
45  City of Inglewood, Reply Brief at 13.
46  Id.
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LACMTA argues that the at-grade crossing hazard analysis set forth in

City of San Mateo is no longer applicable.  Citing subsequent Commission

decisions, LACMTA contends that the City of San Mateo practicability test does

not address real world considerations such as cost subsequent nor does recognize

that safety issues associated with light rail systems are different than those

related to heavy railroads.47  LACMTA contends that the Commission’s staff has

determined that the safety hazards posed by light rail transit systems at

street/highway crossings are substantially reduced in comparison to those posed

by the commuter railroad systems considered by the Commission in the City of

San Mateo case.48

LACMTA argues that it does not have to demonstrate that there will be

complete elimination of any and all potential safety hazards at the proposed

crossings but rather that there will be an adequate level of safety which

substantially diminishes the safety issues created by an at-grade crossing.49

In assessing the safety of an at-grade crossing for a light rail system,

LACMTA states that the Commission and its safety staff consider future

pedestrian and vehicle traffic over the crossing, protective measures, sight lines,

train speed, train frequency and length as well as other relevant factors unique to

the crossing.50

LACMTA indicates that it studied and considered a grade separated

approach to the crossings at issue in this proceeding.  In order to standardize and

make publically transparent its grade separation  evaluation methodology

LACMTA indicates that it follows its “Policy for Grade Crossings for Light Rail

Transit’ which sets specific criteria for evaluating safety, operational and financial

47  LACMTA Issue Brief at 20 citing D.02-05-047.
48  Id., citing D.02-10-023.
49  Id. at 22.
50  LACMTA Issue Brief at 20 citing D.02-10-023. 
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issues  related to light rail crossings.51  The policy requires a four stage evaluation

process consisting of initial screening, detailed analysis, verification and final

decision making.52  LACMTA asserts that these stages provide for participation

by relevant parties including local municipalities and the Commission.

LACMTA states that determination to build at-grade crossings at Eucalyptus

Avenue and Centinela Avenue was based on the application of criteria set forth

in the Policy for Grade Crossings for Light Rail Transit.53

As previously indicated, LACMTA believes that an at-grade crossing

design is appropriate and safe for Centinela Avenue.  LACMTA acknowledges

that the City favors a grade-separated “cut and cover” design that that would run

the light rail tracks through a trench below grade along Florence Avenue under

Centinela Avenue.54  LACMTA states that the “cut and cover” option was one of

the design alternatives evaluated in the FEIS/FEIR for the Crenshaw/LAX

project but was not included in the definition of the final project.  LACMTA

contends the FEIS/FEIR determined that the Project could operate safely with an

at-grade crossing at Centinela Avenue.  The cut and cover option was

determined to be a “non-essential betterment” that would only be pursued if

additional outside funding was available.55  LACMTA contends that the City,

while continuing to advocate for the cut and cover option, acknowledge that the

option was a betterment for which it would seek funding.56

LACMTA contends that the description of the grade-separated cut and

cover option as betterment in the FEIS/FEIR was an acknowledgement that it

51  LACMTA Issue Brief at 23.
52  Id.
53  Id.
54  Id. at 26.
55  LACMTA Issue Brief at 26. 
56  LACMTA Issue Brief at 26, footnote 11.
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was a non-essential element of the Project.57  The City has argued that grade

separation of the Centinela Avenue crossing is an essential safety driven element

of the Project as opposed to a non-essential betterment.58

LACMTA explains that it has made several changes to the Centinela

Avenue crossing design in order to improve traffic flows and enhance safety at

the intersection with Florence Avenue.  These changes are outlined in the

Declaration of James M. Okazaki (Okazaki Declaration) attached to LACMTA

Issue Brief as exhibit C.  These changes include lane reconfigurations and a

combination of signals, flashers, gates, bells, signs and pavement markings.59

LACMTA asserts that the lane reconfigurations will increase the capacity of the

intersection and reduce the queuing of vehicles on Centinela and Florence

Avenues and result in safer at-grade crossing.60

LACMTA asserts that it has resolved the safety concerns associated with

the Eucalyptus Avenue at-grade crossing.  These concerns included the large

volume of pedestrian traffic at the crossing associated with the FCBC.  LACMTA

contends that these issues have been resolved with the agreement to construct a

pedestrian undercrossing.61  In addition, driveways on the FCBC property and on

an adjacent property are being relocated.  LACMTA argues that the planning

process for the crossings at Centinela Avenue and Eucalyptus Avenue has

produced designs that are safe for vehicles and pedestrians and that do not

require grade separation.62

57  Id. at 26.
58  City of Inglewood Reply Brief at 2.
59  LACMTA Issue Brief at 27.
60  LACMTA Issue Brief at 28, citing Okazaki Declaration at 7.
61  Id.
62  Id. at 30.
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The concurrence of the Commission’s rail4.2.5.
safety, staff, local community and
emergency authorities and consideration of
the opinions of the general public
(specifically those who may be affected by
an at grade crossing)

The City is adamant that it has not and does concur with the elimination of

grade separation at the crossings.  The City asserts that LACMTA assertions to

the contrary are misplaced.63  The City also states that LACMTA has produced no

evidence that local emergency authorities concur with the decision not to grade

separate the crossings.  Finally the City contends that while there was

opportunity for the public to comment on the crossings the record is empty as

what that public comment was, if any, as well as what the response of LACMTA

was, if any.64

LACMTA contends that in assessing the concurrence of relevant

stakeholders, the Commission must consider the extent and level of LACMTA’s

cooperative efforts with and outreach to local governments, the local emergency

authorities, the local community and general public, as well as, with the

Commission’s rail safety staff.65  LACMTA argues that the Commission’s review

of its cooperation with the rail safety staff and its outreach efforts to local

government, emergency agencies and the public is contingent on whether there is

and the source of opposition to the project.  LACMTA contends that the key

consideration is that the crossing is not opposed by the Commission’s rail safety

staff.  LACMTA claims that the Commission typically limits its review of the

concurrence of local entities to whether or not it, as the applicant, has reviewed

63  City of Inglewood, Reply Brief at 14.
64  City of Inglewood, Reply Brief at 14.
65  LACMTA Issue Brief at 31.
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the proposed crossing designs with the relevant entities.66  LACMTA argues that

some public opposition to a specific crossing is not determinative of approval if

there have been reasonable public outreach efforts and other elements of the

practicability standard have been satisfied.67

LACMTA contends that with respect to the LAX/Crenshaw Project there

has been extensive outreach efforts beginning with the environmental review

process.  LACMTA states that the FTA’s Record of Decision notes that it

implemented a robust and extensive public outreach and involvement program.68

LACMTA points out that FEIS/FEIR thoroughly documents the public

participation process.  It contends that over 30 business groups and companies,

almost the same number of schools and universities, church groups,

neighborhood groups, block clubs, community organizations and homeowner’s

associations were contacted for the Project.69

LACMTA contends that throughout the design and evaluation process for

the Eucalyptus Avenue and Centinela Avenue crossings it has continuously and

consistently consulted with the Commission’s rail safety staff, FCBC and the

City.70  LACMTA cites that Settlement Agreement between itself and FCBC, for a

pedestrian undercrossing near the Eucalyptus Avenue crossing, as an example of

this collaborative effort.

LACMTA admits that its efforts to resolve the City’s concerns with respect

to the Centinela Avenue crossing have been less than successful.71  However,

LACMTA contends that it has had numerous meetings and engaged in extensive

66  Id. at 32, citing D.10-07-026 at 11.
67  Id. at 32.
68  LACMTA Issue Brief at 33.
69  Id. at 34.
70  Id. at 36.
71 Id. at 37.
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correspondence with City and/or Commission staff and conducted at least three

joint site visits to the crossing.  LACMTA reiterates that the “cut and cover”

grade separation option for the Centinela crossing was not included in the

FEIS/FEIR but that it and the City continued to discuss the “cut and cover”

option as a “betterment” that was a non-essential aspect of the project and not

necessary to comply with the City’s applicable design or construction

standards.72

LACMTA states that it has had ongoing discussions with the City

concerning the Project in general and the Centinela Avenue crossing in

particular, including the direct participation of the City’s mayor.  LACMTA states

that the City’s concerns about the crossing have been clearly conveyed.

LACMTA contends that a lack of funding and the passage of time have made the

“cut and cover” option economically unfeasible.73

The Comparative Costs of an At-Grade4.2.6.
Crossing with a grade separation

The City argues that the cost of grade separating the Centinela Avenue

crossing is not significant.  The City states that there is reasonable evidence to

conclude that grade separation at the Centinela Avenue crossing would cost in

the range of $20 to $25 million.74  The City contends that LACMTA has not given

due consideration to the unique features of the Centinela and Florence Avenue

intersection.  The City argues that LACMTA has been arbitrary in determining

which crossings to separate and that financial considerations are clearly not

determinative of whether grade separation should be required.75

72  LACMTA Issue Brief at 37. 
73  Id.
74  City of Inglewood, Reply Brief at 15.
75  Id. at 16, 17.
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The City contends that the practicability standard is not clear on what

additional costs would make grade separation of the Centinela Avenue crossing

unfeasible.  The City observes that LACMTA has revised its plans for other

portions of the Crenshaw/LAX Project; specifically the construction of two

stations at Leimert Park Village and Hindry which added additional costs

between $80 million and $120 million.76  The City argues that an increase in the

Project’s costs, due to grade-separating the Centinela Avenue crossing, is trivial

considering the $2.1 billion overall cost.77

LACMTA affirms that safety is the most important consideration in

determining whether or not a crossing should be grade-separated but also points

out that the Commission has recognized that this is the real world and costs to

taxpayers to construct a grade-separated crossing is a consideration.78  LACMTA

contends that the Commission must consider whether the added expense of

grade-separation is justified based on the resulting increase in safety.

LACMTA points out that the FEIR/FEIS included a calculation that a

“cut-and-cover” trench option for grade-separating the Centinela Avenue

crossing would add up to $33 million to the cost of the Project.79  In January of

2013 the additional cost was set at $42.3 million.  LACMTA places the current

additional cost of grade-separating the Centinela Avenue crossing at $114.3

million with an additional $62.2 in Project costs for the Eucalyptus Avenue

crossing.80  LACMTA contends that, at current cost projections, grade separating

76  City of Inglewood, Reply Brief at 16, 17. 
77  Id. at 15.
78  LACMTA Issue Brief at 30 citing D.02-05-047 at 11.
79  Id.
80  Id. at 31.
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the Centinela Avenue and Eucalyptus Avenue crossings would increase overall

Project cost by more than ten percent.81

Commission precedent in4.2.7.
approving/denying crossings factually
similar circumstances

The City did not address this criterion in its briefs.  LACMTA argues that

the Commission has approved at-grade crossings under factually similar

circumstances.  LACMTA points to the Commission’s decision in D.13-08-005.  In

that proceeding the Exposition Metro Line Construction Authority (Expo

Authority) was able to demonstrate that grade separation of crossings was not

practicable.82  LACMTA contends that the Expo Authority was able to assure the

Commission that at-grade crossings were safe as well as demonstrate that it had

consulted with local agencies and solicited and obtained opinions from the

general public.83  In approving the at-grade crossings at issue in D.13-08-005 the

Commission concluded that grade separation at the crossings was not practicable

and that at-grade crossings are necessary in the design of modern light-rail

systems.84

Overall Practicability of Proposed At-Grade4.2.8.
Crossings

The City contends that LACMTA has failed to provide sufficient evidence

to overcome the presumption that the Centinela Avenue crossing should be

grade separated.85  The City asserts the FEIR/FEIS did not fully consider the

unique features of the Centinela Avenue crossing.  In addition, the City argues

that LACMTA’s analysis of the costs associated with grade separating the

81  Id.
82  LACMTA Issue Brief at 38.
83  Id.
84  Id. at 39.
85  City of Inglewood, Reply Brief at 17.
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Centinela Avenue crossing lack evidentiary support and credibility. 86  The City

urges the Commission to consider whether:  1) The Centinela Avenue crossing

meets that criteria for a grade-separated crossing; 2) The Centinela Avenue

crossing has distinct and unique features which lead to special hazards not

accounted for in the FEIR/FEIS and 3) It is practicable to spend an additional

$20-$25 million to grade separate the Centinela Avenue crossing out of a total

Project budget of $2 billion.87

LACMTA contends that the proposed at-grade crossings for Centinela

Avenue and Eucalyptus Avenue are fully consistent with the Commission’s

practicability standard as it pertains to light rail crossings.88  LACTMTA reiterates

that, in a recent decision with a similar fact pattern, the Commission approved

numerous at-grade crossings comparable to the at-grade crossings at issue in the

instant proceeding, recognizing that at-grade crossings are necessary in the

design of modern light-rail systems.89

LACMTA asserts that there is a compelling public need for the

Crenshaw/LAX Project and that the at-grade crossings at Centinela Avenue and

Eucalyptus are an integral part of that Project.  LACMTA contends that the

proposed crossings are safe and that the cost of grade-separated crossings at

theses intersections is disproportionate to any increase in safety.90  LACMTA

points out that it has conducted substantial public outreach in addition to

working closely with the Commission’s rail safety staff.  LACMTA asserts that all

86  City of Inglewood, Reply Brief at 17.
87  Id. at 18.
88  LACMTA Issue Brief at 40.
89  Id. at 41.
90  Id.
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relevant factors support the conclusion that grade-separation of the Centinela

Avenue and Eucalyptus Avenue crossings is not practicable.91

Rule 3.7(c)(3)4.2.9.

Rule 3.7(c)(3) requires that LACMTA include in its application a statement

describing the signs, signals and/or other crossing warning devices  it plans to

install at the proposed crossings.  LACMTA states that this information is

provided in §IV on page 7 of its application, Exhibits C and D of its application

and Attachments B and C of its brief which contain diagrams of the proposed

crossings including depictions of the recommended warning devices.  The City

does not dispute LACMTA’s contention.

What are the additional costs of grade4.3.
separated crossings at Eucalyptus Avenue
and Centinela Avenue?  How and/or should
the Commission incorporate financial
considerations in determining the
appropriateness of at-grade crossings or
grade separated crossings at Eucalyptus
Avenue and Centinela Avenue?

The City did not directly address this issue in its opening brief or its reply

brief.  LACMTA asserts that it has provided the Commission with detailed and

up to date estimates of the substantial added costs to the Project of grade

separating the Centinela Avenue crossing.  LACMTA states that this information

was provided in its opening brief and in the Supplemental Declaration of

Kimberly Ong attached to its reply brief.

LACMTA asserts that creating a grade-separated crossing at either

Centinela or Eucalyptus Avenue by raising or lowering the streets with respect to

the track is impractical, from an engineering prospective.  LACMTA contends

that most feasible way to grade-separate the Centinela Avenue crossing would be

91  LACMTA Issue Brief at 42.
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the “cut and cover” proposal discussed in the Project’s environmental review

process.  A similar method would have to be used for the Eucalyptus Avenue

crossing.  LACMTA argues that grade-separation of the crossings is not

necessary from a safety prospective.  LACMTA asserts that grade-separating the

crossings is instead an elective “betterment” and contends that the City has

known its (LACMTA’s) position for several years , the City must seek funds to

pay the additional costs of grade separating the crossings.

LACMTA contends that it has generated cost estimates for the design of

the “cut and cover” proposal during various phases of the Project.  LACMTA

states that in an early Project budget, developed in 2009, the “cut and cover”

option was calculated to cost an additional $13 million.  LACMTA asserts that

those costs have increased significantly as the Project has progressed.  LACMTA

states that the 2011 FEIS/FEIR included a calculation that the “cut and cover”

trench option would add approximately $33 million to the cost of the Project.

LACMTA notes that a January 2013 Preliminary Engineering Cost Estimate

calculated the cost of the “cut and cover” option at $42.3 million.  LACMTA

contends that current projections place the cost of grade-separating the Centinela

Avenue crossing at $114.3 million and the cost for grade-separating the

Eucalyptus Avenue crossing at $62.2 million.

LACMTA argues that factors contributing to cost increases are the fact that

grade-separating either or both crossings would require a Supplemental

Environmental Assessment (SEA), in conformance with National Environmental

Policy Act (NEPA), and a Subsequent Environmental Impact Report to comply

with the California Environmental Quality Act (CEQA).  LACMTA contends that

there would be additional public review and comment as well as the necessity to

gain approval from the FTA and the LACMTA Board of Directors.  LACMTA
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argues that since the Project does not include the “cut and cover” option it would

have to issue a “change order” for the Project.  LACMTA estimates that the

change order process would take an additional 8.5 months on top of the 12

months required for the additional environmental review and approvals.

LACMTA asserts that when the total additional time is added up

grade-separating the crossing would add five to six additional years add 

approximately 13 months to the overall Project..

Ultimate/Primary Issue:  Are the proposed4.4.
at-grade track crossing at Eucalyptus Avenue,
(ii) at-grade track crossing at Centinela
Avenue, and (iii) pedestrian grade separated
crossing (Pedestrian Underpass) near
Eucalyptus Avenue for the Crenshaw/LAX
Transit Light Rail Line (Crenshaw/LAX Project)
in compliance with applicable Commission
safety rules, procedures, guidelines and
criteria?

The City argues that the LACMTA has failed to provide sufficient evidence

to overcome the presumption that the Centinela Avenue and Eucalyptus Avenue

crossings should be grade separated.92  The City asserts that there are several

unique features of the crossings that were not considered in the FEIR/FEIS or by

the LACMTA.  The City also contends the LACMTA’s cost analysis lacks

evidentiary support and is not credible.93  The City argues that Commission’s

decision in this proceeding hinges on three issues of practicability:  1) Whether

the 2003 guideline for determining grade separation has been meet by the

conditions at the Centinela Avenue crossing; 2) Whether the Commission

believes that the Centinela Avenue crossing has distinct and unique features

which lead to specialized hazards not accounted for in the FEIR/FEIS; and 3)

92  City Reply Brief at 17.
93  Id.

- 30 -



A.12-11-018  ALJ/WAC/jt2/vm2 PROPOSED DECISION (Rev. 1)

Whether an additional $20-$25 million out of a total Project budget of over $2

billion is a practicable expenditure at the Centinela Avenue crossing.94

LACMTA admits that it and the City disagree on various aspects of the

instant Application including the how to accurately address estimate the costs for

grade-separated alternatives and whether the safety of vehicles and pedestrians

has been addressed.95  LACMTA contends that it and the City do agree that the

preferred method of dealing with a hazard is to eliminate it.  LACMTA submits

that its proposals for at-grade crossings for Centinela Avenue and Eucalyptus

Avenue have addressed the applicable Commission standards for the

construction of at-grade crossings.96  LACMTA asserts that its Application, its

briefs and Declarations contained therein have demonstrated that the proposed

at-grade crossings at Centinela Avenue and Eucalyptus Avenue are consistent

with the intent of Section 2 of GO 75-D and with the requirements of Rule 3.7(c).97

LACMTA contends that it has provided a current and accurate accounting of the

costs of grade-separating the two crossings and explained why those high costs

support its contention that grade-separation is not practicable.98

LACMTA points out that the Commission recognized in D.13-08-005 (Expo

Rail Phase 2) that at-grade crossings are necessary in the design of modern light

rail systems.99 LACMTA contends that if at-grade crossings, for light rail systems,

are properly designed utilizing the latest and best safety devices and technology

they are safe.  LACMTA calls for the Commission to approve its Application.

94  City Reply Brief at 18.
95  LACMTA Reply Brief at 22.
96  Id.
97  LACMTA Issue Brief at 47.
98  Id. 
99  LACMTA Issue Brief at 48.
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Discussion5.

On October 3, 2013, the Scoping Memo in the instant proceeding was

issued.  The purpose of the Scoping Ruling is to provide the Parties a clear

template and road map with which to address the issues raised in the

proceeding.  If Parties do not address and/or follow the Scope of the proceeding

it is difficult, if not impossible to have a comprehensive record of the case or to

assess the merits of their arguments.  Neither Party sought to revise or modify

the Scoping Memo after it was issued.

In their reply brief LACMTA points out that the Scoping Ruling defined

the issues to be briefed in the instant proceeding.  LACMTA contends that it

directly addressed these issues in its briefs.  The City has for the most part

limited its arguments to the Centinela Avenue crossing which it refers to in its

briefs as the Centinela/Florence crossing.  LACMTA asserts that the City chose to

present its own issues for the Commission to consider in the instant proceeding

and addressed only some of the issues set forth in the Scoping Ruling.  We agree.

In discussing the issues, arguments and evidence presented by the Parties in

instant proceeding, we will only address those issues, arguments and evidence

that are within the scope.

As we have previously stated, the ultimate/primary issue is to be

addressed in this proceeding is whether the proposed:  (i) at-grade track crossing

at Eucalyptus Avenue, (ii) at-grade track crossing at Centinela Avenue, and (iii)

pedestrian grade separated crossing (Pedestrian Underpass) near Eucalyptus

Avenue for the Crenshaw/LAX Transit Light Rail Line (Crenshaw/LAX Project)

are in compliance with applicable Commission safety rules, procedures,

guidelines and criteria.

Included in this issue are the following sub-issues:
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1. Are the proposed at-grade track crossings at Eucalyptus
Avenue and Centinela Avenue consistent with the intent of
Section 2 of the Commission’s General Order 75-D?

2. Are the proposed at-grade track crossings at Eucalyptus
Avenue and Centinela Avenue in compliance with Rule 3.7(c) of
the Commission’s Rules of Practice and Procedure?

3. What are the additional costs of grade separated crossings at
Eucalyptus Avenue and Centinela Avenue?  How and/or
should the Commission incorporate financial considerations in
determining the appropriateness of at-grade crossings or grade
separated crossings at Eucalyptus Avenue and Centinela
Avenue?

4. Is the proposed pedestrian grade separated crossing (Pedestrian
Underpass) near Eucalyptus Avenue as set forth in the
proposed Settlement Agreement between FCBC and LACMTA
reasonable in light of the whole record, consistent with law, and
in the public interest.

Are the proposed at-grade track crossings at5.1.
Eucalyptus Avenue and Centinela Avenue
consistent with the intent of Section 2 of the
Commission’s General Order 75-D?

The purpose of GO 75-D is to reduce hazards associated with at-grade

crossings by establishing uniform standards for warning devices for at-grade

crossings in the State of California, the application of which may afford safety for

all persons traversing at-grade crossings.100   Section 2 of GO 75-D states that it is

intended to reduce hazards associated with at-grade crossings, and in support of

the national goal of the FRA, the Commission's policy is to reduce the number of

at-grade crossings on freight or passenger railroad mainlines in California.101  In

its brief The City argues that that it is obvious that LACMTA’s decision to

100  CPUC GO-75-D, § 1.
101  Id., § 2.
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construct at-grade crossings at Centinela Avenue does not satisfy the intent of

GO 75-D, and little else.

LACMTA argues that the standard promulgated in in Section 2 of GO 75-D

has limited applicability to the Crenshaw/LAX Project.  LACTMTA asserts that

the FRA policy articulated in GO 75-D relates to freight and/or passenger

“mainlines.”102  It is LACMTA’s contention that Crenshaw/LAX Project is light

rail system not contemplated by GO 75-D.  LACMTA contends that the FRA is

primarily responsible for conventional heavy rail operations rather than light

rail.103  LACMTA contends that the proposed at-grade crossings at Centinela

Avenue and Eucalyptus are not inconsistent with the intent of GO 75-D because

GO 75-D does not apply to light rail/raid transit projects in general and the

Crenshaw/LAX Project in particular.

As previously noted the purpose of GO 75-D is to reduce hazards

associated with at-grade crossings by establishing uniform standards for warning

devices for at-grade crossings in the State of California, in order to insure people

traversing the at-grade crossings are safe.  Section 2 of GO 75-D states that in

order to implement the purpose of reducing hazards at at-grade crossings the

policy is to reduce the number of at-grade crossings on freight or passenger

railroad mainlines in California.  As previously noted, LACMTA contends that

the proposed at-grade crossings at Centinela Avenue and Eucalyptus are not

inconsistent with the intent of GO 75-D because GO 75-D does not apply to light

rail/raid transit projects in general and the Crenshaw/LAX Project in particular.

The Commission recognized in D.13-08-005 (Expo Rail Phase 2) that

at-grade crossings are necessary in the design of modern light rail systems.104

102  LACMTA Brief at 12.
103  Id.
104  LACMTA Issue Brief at 20 citing D.02-10-023.
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When taken in conjunction with the stated purpose of GO 75-D, contained in

section, and Commission’s decisions in similar cases including D.13-08-005 we

conclude that the proposed at-grade track crossings at Eucalyptus Avenue and

Centinela Avenue are not inconsistent with the intent of Section 2 of the

Commission’s General Order 75-D.

Are the proposed at-grade track crossings at5.2.
Eucalyptus Avenue and Centinela Avenue in
compliance with Rule 3.7(c) of the
Commission’s Rules of Practice and
Procedure?

Rule 3.7(c) governs proposed at-grade railroad crossings it contains three

sub-sections.  LACMTA must be in compliance/conformance with all three

sub-sections in order to construct the proposed at-grade crossings at Eucalyptus

Avenue and Centinela Avenue.

Rule 3.7(c)(1)5.2.1.

Rule 3.7(c)(1) requires that the governmental agency seeking authority to

construct an at-grade crossing provide a statement setting forth the need to be

served by the proposed crossing.  LACMTA asserts that there is a public need for

the Crenshaw/LAX Project in general and a specific need that would be served

by the grade-separated crossings at Eucalyptus and Centinela Avenues.  Citing

the Record of Decision of the FT) attached to the Application, LACMTA claims

that Crenshaw/LAX Project will improve transit service and increase regional

connectivity.105  LACMTA asserts that in order to avoid street closures and the

resulting traffic congestion it was necessary that the Project include a rail

alignment that crossed existing streets either by grade separation or by at-grade

designs incorporating state of the art protection features.  The City did not brief

this issue.

105  LACMTA Brief at 16. 
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LACMTA has constructed and is operating several light rail transit and

subway lines in Southern California, including the Metro “Blue,” “Green,”

“Red,” “Gold” and “Exposition” lines.106  As proposed, the instant Project would

begin at the southern terminus of the Metro Green Line and follow an existing

railroad right of way adjacent to Aviation Boulevard and Florence Avenue

northeast to Crenshaw Boulevard and would travel north within the Crenshaw

Boulevard right of way to the Exposition/Crenshaw Station located adjacent to

the Metro Exposition Line.107  The Project as proposed fits into the overall scheme

of public/light-rail transit in the L.A. metropolitan area; LACMTA has clearly

articulated the need to be served by the proposed at-grade crossings at

Eucalyptus Avenue and Centinela Avenue.

Rule 3.7(c)(2)5.2.2.

Rule 3.7(c)(2) requires that in order for an at-grade crossing to be approved

the Applicant must demonstrate that construction of a grade-separated crossing

is not practicable.  As set forth in D.13-08-005, the Commission uses the following

seven criteria for judging practicability in all at-grade crossing cases (light-rail

transit, passenger railroad, and freight railroad):

A demonstration of public need for the crossing;1.

A convincing showing that LACMTA has eliminated all2.
potential safety hazards;

The concurrence of local community and emergency3.
authorities;

The opinions of the general public, and specifically those4.
who may be affected by an at-grade crossing;

A recommendation by Staff that it concurs in the safety of the5.
proposed crossing, including any conditions

106  LACMTA Application, A.12-11-018 at 2.
107  Id.
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Although less persuasive than safety considerations, the6.
comparative costs of an at-grade crossing with a grade
separation; and

Commission precedent in factually similar crossings.1087.

We now apply these criteria to the instant matter.

A Demonstration of Public Need for the5.2.3.
Crossing

This issue mirrors the requirements of Rule 3.7(c)1 which we discussed

supra.  Our determination on this issue is the same; the Project as proposed fits

into the overall scheme of public/light-rail transit in the L.A. metropolitan area;

LACMTA has clearly articulated the need to be served by the proposed at-grade

crossings at Eucalyptus Avenue and Centinela Avenue.  The City has not offered

any credible evidence or argument to the contrary.

A Convincing Showing that LACMTA Has5.2.4.
Eliminated All Potential Safety Hazards

As previously noted, the City has primarily focused it arguments in

opposition to the proposed crossings at-grade crossings on Centinela Avenue

and not Eucalyptus Avenue.  In arguing that LACMTA has not eliminated all

potential safety hazards at the Centinela Avenue crossing the City uses the

criteria set forth City of San Mateo, which was issued in 1982.109  The City also

takes issue with the FEIR/FEIS reports which determined that the proposed

crossing was safe.

LACMTA contends that the at-grade crossing hazard analysis set forth in

City of San Mateo is no longer applicable.  Citing subsequent Commission

decisions, LACMTA contends that the City of San Mateo practicability test does

not address real world considerations such as cost subsequent nor does recognize

108  LACMTA Brief at 21 citing D.13-08-005 at 50.
109  City of Inglewood, Reply Brief at 12 citing D.82-04-033, 8 CPUC2d 572.
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that safety issues associated with light rail systems are different than those

related to heavy railroads.110  LACMTA argues that it does not have to

demonstrate that there will be complete elimination of any and all potential

safety hazards at the proposed crossings but rather that there will be a reasonable

and effective level of safety which substantially diminishes the safety issues

created by an at-grade crossing.  We agree.

The record in the instant proceeding demonstrates that the safety measures

taken for the proposed at-grade crossings at Eucalyptus Avenue and Centinela

Avenue are reasonable and effective.  LACMTA has adopted and applies the

Policy for Grade Crossings for Light Rail Transit which sets specific criteria for

evaluating safety, operational and financial issues related to light rail crossings.111

The policy requires a four stage evaluation process consisting of initial screening,

detailed analysis, verification and final decision making.  This is the same criteria

that LACMTA has used, and the Commission has approved, for at-grade

crossings in other phases of the greater Los Angeles metro rail system.

The concurrence of the local community,5.2.5.
emergency authorities, the Commission’s
rail safety staff and consideration of the
opinions of the general public, and
specifically those who may be affected by
an at-grade crossing

As noted, supra, the City is adamant that is has not and does concur with

the elimination of grade separation at the crossings.  The City asserts that

LACMTA assertions to the contrary are misplaced.112  The City also states that

LACMTA has produced no evidence that local emergency authorities concur

with the decision not to grade separate the crossings.  Finally the City contends

110  LACMTA Issue Brief at 20 citing D.02-05-047.
111  LACMTA Issue Brief at 23.
112  City of Inglewood, Reply Brief at 14.
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that while there was opportunity for the public to comment on the crossings the

record is empty as what that public comment was, if any, as well as what the

response of LACMTA.

LACMTA contends that in assessing the concurrence of relevant

stakeholders, the Commission must consider the extent and level of LACMTA’s

cooperative efforts with and outreach to local governments, the local emergency

authorities, the local community and general public, as well as, with the

Commission’s rail safety staff.  The FTA’s Record of Decision, for the Project

notes that it implemented a robust and extensive public outreach and

involvement program.113  The FEIS/FEIR thoroughly documents the public

participation process with over 30 business groups and companies, almost the

same number of schools and universities, church groups, neighborhood groups,

block clubs, community organizations and homeowner’s associations were

contacted for the Project.  The Commission’s Rail Safety Staff does not oppose the

proposed crossings.

LACMTA and the City clearly disagree on the need for grade separation at

the crossings, Centinela Avenue in particular, however, the City’s concurrence is

not necessary for the proposed at-grade crossings to be approved.  LACMTA has

demonstrated that it has complied with criteria set forth in D.13-08-005 and

sought the input and concurrence of the relevant stakeholders.

The Comparative Costs of an At-Grade5.2.6.
Crossing With a Grade Separation

The City contends that the practicability standard is not clear on what

additional costs would make grade separation of the Centinela Avenue crossing

unfeasible.  The City asserts that a grade separation at the Centinela Avenue

113  City of Inglewood, Reply Brief at 33.
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crossing would cost in the range of $20 to $25 million.  The City has not

committed to providing any of the additional funds.

LACMTA contends that the Commission must consider whether the added

expense of grade-separation is justified based on the resulting increase in safety.

The FEIR/FEIS included a calculation that a “cut-and-cover” trench option for

grade-separating the Centinela Avenue crossing would add up to $33 million to

the cost of the Project.114  In January of 2013, the additional cost was set at $42.3

million.  LACMTA places the current additional cost of grade-separating the

Centinela Avenue crossing at $114.3 million with an additional $62.2 in Project

costs for the Eucalyptus Avenue crossing.115

The City’s estimates for the cost of grade separating the crossings only

includes estimated the costs for Centinela Avenue.  LACMTA cost estimates for

both crossings are considerable higher.  It is reasonable to assume that the cost

for grade separating the two crossings would be in excess of $50 million and

possibly twice that amount.

Commission Precedent in Factually Similar5.2.7.
Crossings

The City did not brief this issue.  LACMTA contends that the Commission

has approved at-grade crossings under similar circumstances.  LACMTA points

to the Commission’s decision in D.13-08-005.  In that proceeding the Exposition

Metro Line Construction Authority (Expo Authority) was able to demonstrate

that grade separation of crossings was not practicable.116  LACMTA contends that

the Expo Authority was able to assure the Commission that at-grade crossings

were safe as well as demonstrate that it had consulted with local agencies and

114  LACMTA Issue Brief at 30.
115  Ong Declaration, LACMTA Issue Brief (Attachment E).
116  LACMTA Issue Brief at 38.
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solicited and obtained opinions from the general public.117  In approving the

at-grade crossings at issue in D.13-08-005 the Commission concluded that grade

separation at the crossings was not practicable and that at-grade crossings are

necessary in the design of modern light-rail systems.118  We agree.

Overall Practicability of Proposed At-Grade5.2.8.
Crossings

We agree with LACMTA’s contention that the proposed at-grade crossings

for Centinela Avenue and Eucalyptus Avenue are fully consistent with the

Commission’s practicability standard as it pertains to light rail crossings.  The

Commission has approved numerous at-grade crossings comparable to the

at-grade crossings at issue in the instant proceeding, recognizing that at-grade

crossings are necessary in the design of modern light-rail systems.  All relevant

factors/criteria for determining the practicability, as set forth in  D.13-08-005

support the conclusion that grade-separation of the Centinela Avenue and

Eucalyptus Avenue crossings is not practicable.  As currently configured the

proposed crossings are safe and the cost of grade-separated crossings at theses

intersections is disproportionate to any increase in safety.

Rule 3.7(c)(3)5.2.9.

Rule 3.7(c)(3) requires that LACMTA include in its application a statement

describing the signs, signals and/or other crossing warning devices  it plans to

install at the proposed crossings.  This information is provided in § IV on page 7

of its application, Exhibits C and D of its application and Attachments B and C of

its brief which contain diagrams of the proposed crossings including depictions

of the recommended warning devices.

117  Id.
118  LACMTA Issue Brief at 39.
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What are the additional costs of grade5.3.
separated crossings at Eucalyptus Avenue
and Centinela Avenue?  How and/or should
the Commission incorporate financial
considerations in determining the
appropriateness of at-grade crossings or
grade separated crossings at Eucalyptus
Avenue and Centinela Avenue?

As set forth in Section ____,4.3 supra, it is reasonable to assume that the

cost for grade separating the two crossings would be in excess of $50 million up

to $100 million depending on how what overall costs are included in the

calculation.  Creating a grade-separated crossing at either Centinela or

Eucalyptus Avenue by raising or lowering the streets with respect to the track is

impractical, from an engineering prospective.119  LACMTA and the City agree

that the most feasible way to grade-separate the Centinela Avenue crossing

would be the “cut and cover” proposal discussed in the Project’s environmental

review process.  LACMTA contends that a similar cut and cover method would

have to be used to grade separate the Eucalyptus Avenue Crossing.

LACMTA argues that grade-separation of the crossings is not necessary

from a safety prospective.  LACMTA asserts that grade-separating the crossings

are instead an elective “betterment” and that the City must seek funds to pay the

additional costs of grade separating the crossings.

In determining whether a crossing should be grade separated safety is of

paramount importance; financial considerations are not determinative of whether

an at-grade crossing should be required.  Once an Applicant has established that

it has taken prudent and effective measures to insure an at-grade crossing is safe

the Commission must consider whether the added expense of grade-separation is

justified based on the resulting increase in safety.  In the instant proceeding the

119  LACMTA Issue Brief at 43.
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record supports LACMTA’s contention that the proposed at-grade crossings at

Eucalyptus Avenue and Centinela Avenue are safe and consistent with other

at-grade crossings we have approved for the Los Angeles metro light rail system.

A grade separated crossing for Eucalyptus Avenue and/or Centinela Avenue is

an optional betterment that would cost in excess of $50 million.  The City is in

favor of the betterment but has not indicated how it would be funded.

Is the proposed pedestrian grade separated5.4.
crossing (Pedestrian Underpass) near
Eucalyptus Avenue as set forth in the
proposed Settlement Agreement between
FCBC and LACMTA reasonable in light of the
whole record, consistent with law, and in the
public interest?

On October 31, 2013, the Commission issued D.13-10-061.  This approved a

Settlement Agreement between LACMTA and FCBC defining rights and

responsibilities for construction, operation, and maintenance of a pedestrian

undercrossing and related matters; some of the more important terms of the

Settlement Agreement and Pedestrian Undercrossing include:

LACMTA will own the Pedestrian Undercrossing; FCBC will
own the Stairs and Access Ramp; LACTMA will be
responsible for the structural integrity of the Pedestrian
Undercrossing, Stairs, and Access Ramps; and FCBC will be
responsible for the general day-to-day operation, access,
cleaning and maintenance of the Pedestrian Undercrossing,
Stairs and Access Ramps.120

LACTMA shall construct the Pedestrian Undercrossing, the
Stairs, and Access Ramps in compliance with all terms of
Settlement Agreement, applicable laws, rules and regulations.
The final design of each element is to be reviewed by FCBC.
FCBC shall grant an easement to LACMTA to enter upon and
use the stairs and ramp and the driveway for the purpose of
allowing LACTMA contractors, employees, and agents:  1) to

120  See Section (E) of Agreement.

- 43 -



A.12-11-018  ALJ/WAC/jt2/vm2 PROPOSED DECISION (Rev. 1)

construct the Pedestrian Undercrossing, the Stairs and Access
Ramps and the Driveway; and 2) to maintain the structural
integrity of the Pedestrian Undercrossing, the Stairs and
Access Ramps.121

In D.13-10-061 we determined that the Settlement Agreement was reasonable in

the light of the whole record, consistent with the law and in the public interest.

LACTMA shall grant an easement to FCBC to enter upon and
use the Pedestrian Undercrossing subject to the terms of
Agreement.122

The Pedestrian Undercrossing shall be classified as private per California

Public Utility Commission General Order 75-D and Public Utilities Code Section

7537.123

Conclusion6.

In the light of the whole record and consistent with the law, grade

separation of the proposed crossings at Eucalyptus Avenue and Centinela

Avenue is not practicable or in the public interest.  We conclude that the

proposed:  (i) at-grade track crossing at Eucalyptus Avenue, (ii) at-grade track

crossing at Centinela Avenue, and (iii) pedestrian grade separated crossing

(Pedestrian Underpass) near Eucalyptus Avenue for the Crenshaw/LAX Project

are in compliance with applicable Commission safety rules, procedures,

guidelines and criteria.  The protest of the City of Inglewood should be denied

and the Los Angeles County Metropolitan Transportation Authority should be

granted authorization to construct the three crossings.

121  See Section (3) of Agreement.
122  See Section (4) of Agreement.  See Section (10) of Agreement for LACMTA responsibilities 

with regard to their responsibility for the structural integrity of the Passenger 
Undercrossing.

123  See Section (5) of Agreement.
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Environmental Review and CEQA Compliance7.

The California Environmental Quality Act of 1970 (CEQA, as amended,

Public Resources Code Section 21000, et seq.) applies to discretionary projects to

be carried out or approved by public agencies.  A basic purpose of CEQA is to

inform governmental decision makers and the public about potential, significant

environmental effects of the proposed activities.  Since the project is subject to

CEQA and the Commission must issue a discretionary decision in order for the

project to proceed (i.e., the Commission has the exclusive authority to approve

the project pursuant to Section 1202 of the Public Utilities Code), the Commission

must consider the environmental consequences of the project by acting as either a

lead or responsible agency under CEQA.

The lead agency is either the public agency that carries out the project,124 or

the one with the greatest responsibility for supervising or approving the project

as a whole.125  Here, LACMTA is the lead agency for this project, and the

Commission is a responsible agency because it has jurisdiction to issue a permit

for the project.  As a responsible agency under CEQA, the Commission must

consider the lead agency’s environmental documents and findings before acting

on or approving this project.126  As a responsible agency, the Commission is

responsible for mitigating or avoiding only the direct or indirect environmental

effects of those parts of the project which it decides to carry out, finance, or

approve.127

124  CEQA Guidelines (Title 14 of the California Code of Regulations), Section 15051(a).
125  Id., Section 15051(b).
126  CEQA Guidelines, Sections 15050(b) and 15096.
127  CEQA Guideline Section 15096(g).
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The LACMTA prepared a Final Environmental Impact Statement/Final

Environmental Impact Report (FEIS/R) dated August 2011.  The Federal Transit

Administration (FTA) issued a Record of Decision on December 30, 2011.

The FEIS/R identified potentially significant environmental impacts and

associated mitigation measures related to the project.  Impacts identified under

CEQA, relating to the rail crossings are under the Commission’s jurisdiction.  The

impacts related to the Commission’s jurisdiction are noise and safety.  However

those impacts can be mitigated to a less-than-significant level.

Specifically, in regards to noise the environmental review found that the

FTA guidance requires that the warning signal analysis be completed using a

reference noise level of 109 dBA at 50 feet.  The warning signal noise would

exceed the significance criteria at 57th Street and West Boulevard grade crossing.

However, those crossings are not at issue in this application.

Regarding safety, the environmental review found that at location where

pedestrian crossings are provided there may be potential for motorist and

pedestrian confusion when freight train and light rail transit (LRT) vehicles come

in sequence.

Safety around the trackway would be ensured through implementation of

appropriate warning devices.  Also, the speed of the train would not exceed 35

mph when it is running at-grade in the center of the street and crossing would

occur with traffic signals, or the train speed would exceed 35 mph and barriers

would impede access to the tracks.  At designated crossings, pedestrian and

motorist gates and visual and audible warning devices would be provided.

The following mitigation measure will reduce these impacts to

less-than-significant:

SS6 – Metro shall implement appropriate measure to ensure
pedestrian crossing safety at all locations with adjacent
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schools, churches, and high pedestrian areas to satisfy the
requirements of determined by the CPUC.

SS7 – LACMTA shall conduct a hazard analysis before the
start of final design, using current safety analysis as a
reference.  The hazard analysis shall determine a design basis
for warning devices as required by the commission.

SS8 – LACMTA will implement appropriate vehicular and
pedestrian warning measures, such as signage along the
length of the LRT station platforms.  Gates will be provided at
vehicular and pedestrian at-grade crossings of the LRT and/or
BNSF tracks within the Harbor Subdivision.  These measures
will be provided to alert motorists and pedestrians to potential
conflict in the area.

SS9 - To discourage trespassing and enhance safety, such as
near Faithful Central Bible Church, LACMTA will provide
fencing along either side of the alignment, between the
parking lot and church buildings, and ensure adequate
pedestrian safety devices at designated at-grade crossings.

LACMTA further prepared an SEA, dated July 2, 2012.  The SEA was

prepared to address project modifications that occurred during the preliminary

engineering phase to reduce cost, reduce right-of-way impacts, and improve

traffic circulation and pedestrian crossings, among other items.  Specifically, the

SEA identified the types of equipment at the crossings and features along the

corridor that would be required for the project.  During preliminary engineering

and in consultation with the Commission’s Rail Crossings Engineering Section

staff, designs for street, driveway, and sidewalk modifications were refined to

accommodate, where feasible, crossing gates, center medians at crossings,

equipment, bus bays, and other amenities to facilitate vehicular and pedestrian

circulation.  Additional pedestrian crossing improvements, including a midblock

pedestrian crossing, were included in response to public comments.
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Subsequently, under the requirements of the NEPA, the FTA issued a

Finding of No Significant Impact on September 4, 2012.

The Commission reviewed and considered LACMTA’s FEIS/R and SEA,

and finds the documents adequate for our decision-making purposes.

Proceeding Category and Need for Hearing8.

In Resolution ALJ-176-3305, dated November 29, 2012, the Commission

preliminarily categorized this proceeding as ratesetting, and preliminarily

determined that hearings were not necessary.  Protests were filed by FCBC on

December 21, 2012, and Inglewood on December 31, 2012.  The final 

determination of whether a hearing is necessary will be made at a later date.  The 

designation of ratesettingpreliminary determination categorizing this proceeding 

as ratesetting and determining that hearings are not necessary remains.

Comments on Proposed Decision9.

The proposed decision of the ALJ in this matter was mailed to the parties

in accordance with Section 311 of the Public Utilities Code and comments were

allowed under Rule 14.3 of the Commission’s Rules of Practice and Procedure.

Comments were filed on ___________, and replyJuly 31, 2014 by the City of 

Inglewood and LACMTA.  Reply comments were filed on ____________ by 

______________August 5, 2014 by LACMTA and late filed on August 7, 2014 by 

the City of Inglewood.

The City of Inglewood contends that the PD fails to meet seven criteria for 

PUC acceptance. First, the City contends that the PD fails to demonstrate that its 

standard that a design which “substantially diminishes the safety issues created 

by an at-grade crossing” is the same as the statutory guideline of preferring 

grade separation unless “impracticable”. Second, the City asserts that it fails to 

demonstrate that in accepting the FEIR evaluation based on “no immitigable 
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adverse impacts,” an independent evaluation based the PUC’s “grade separation 

preference” was made. Third, the City contends that the PD fails to demonstrate 

that the delay cost, claimed to be the primary cost escalator, is credible, and it 

offers no evaluation of the conflicting evidence. Fourth, the City asserts that the 

PD fails to demonstrate that the additional cost claim is credible, since it 

references “at least $50 million” as the additional costs, yet no declaration 

references that number. Fifth, the City asserts that inclusion of the Eucalyptus 

crossing costs is not supported in the LACMTA declarations. Sixth, City states 

that the PD assumes speculative costs and events associated with project delays 

which fail to meet the “preponderance of evidence test.” Further, the PD makes 

no evaluation of the conflicting evidence. Seventh, the City asserts that the PD 

fails to demonstrate that the City’s claim, based on the evaluation thresholds of 

LACMTA, that the “grade separation” criteria was met, is incorrect, and the PD 

does not consider whether the at-grade crossing decision was erroneous based on 

LACMTA’s own standards. Further, the PD makes no evaluation of the 

conflicting evidence on application of LACMTA’s thresholds to the Centinela 

crossing.128

LACMTA states that it has identified very few errors in the PD and 

believes that the PD accurately identifies the key issues presented by LACMTA’s 

application and correctly resolves them.129  The first error in the PD identified by 

LACMTA concerns the amount of time the Project would be delayed.  The PD 

contains an assertion from LACMTA that grade-separating the crossing would 

add five to six additional years to the Project.130  LACMTA contends that this 

statement is not correct.  LACMTA states that based on the Declaration of 

128  City of Inglewood Opening Comments to PD at 13.
129  LACMTA Opening Comments to PD at 1.
130  PD at 33.
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Kimberly Ong, Director of Project Engineering, it an estimate that the incremental 

cost of grade-separating the Centinela Avenue crossing would be on the order of 

$114.3 million, including the cost associated with project delay.131 LACMTA 

explained that the change order process would take 8.5 months to complete, after 

a 12-month process for additional environmental review and approval, to which 

would be added the time required in any event for civil construction, systems 

installation, testing, and pre-revenue operation, indicating completion of a 

grade-separated crossing at Centinela in 71.5 months. LACMTA further stated 

that this time-line indicated a delay of 27 months in completing the Centinela 

crossing and would delay the overall Project by approximately 13 months.132 . 

LACMTA states that tt appears that the PD has interpreted LACMTA’s 

reference to the entire 71.5 month time to completion of a grade-separated 

Centinela Avenue crossing as additional years added to the Project as a whole. 

LACMTA apologizes for its presentation of these time-lines being less clearly 

stated than they should have been, but respectfully urges that the Proposed 

Decision be revised (in the first complete sentence on page 33) to indicate that 

LACMTA asserts that the additional time to grade-separate the crossing would 

add approximately 13 months (not five to six years) to the overall Project. As Ms. 

Ong’s Declaration attests.  LACMTA asserts that even that 13 months’ Project 

delay would be extremely costly. 133The second error identified by LACMTA is in 

Finding of Fact #21.  LACMTA points out that the PD concluded that it and the 

City clearly disagree on the need for grade separation at the crossings, Centinela 

Avenue in particular, but that the City’s concurrence is not necessary for the 

131  LACMTA Opening Comments to PD at 2, citing LACMTA Opening Brief at 45, and 
Attachment E (Ong Declaration) at 12.

132  LACMTA Opening Comments to PD at 2, citing LACMTA Opening Brief at 46, and 
Attachment E (Ong Declaration) at 9-11.

133  LACMTA Opening Comments to PD at. 3.
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proposed at-grade crossings to be approved because LACMTA has demonstrated 

that it has complied with criteria set forth in D.13-08-005 and sought the input 

and concurrence of the relevant stakeholders.134  LACMTA points out that  

Finding of Fact #21, however, states that LACMTA has obtained the concurrence 

of local community and emergency authorities. As the discussion at pages 42-43 

of the PD indicates, the record does not support that finding. LACMTA 

recommends that Finding 21 be revised to state that LACMTA has sufficiently 

consulted with local community and emergency authorities and the 

Commission’s rail safety staff and has modified the design of the proposed 

at-grade crossings in response to their concerns.135

LACMTA states that the PD includes a thorough consideration of the 

applicable requirements for environmental review and compliance with the 

California Environmental Quality Act (“CEQA”), including an accurate 

description of the Commission’s role as a responsible agency under CEQA.136. 

LACMTA points that tis discussion concludes by noting that the Commission 

reviewed and considered LACMTA’s Final Environmental Impact 

Statement/Final Environmental Impact Report and its Supplemental 

Environmental Assessment (“SEA”) and “finds the documents adequate for our 

decision-making purposes.”137   LACMTA  recommends that the Commission’s 

completion of its duties as a responsible agency will be confirmed by including 

specific findings of fact consistent with the environmental review discussion 

noted above.  Specifically, LACMTA proposes that the following findings of fact 

be added to the Proposed Decision: 

134  PD at 42-43.
135  LACMTA Opening Comments to PD at 3-4.
136  PD at 49-52.
137  LACMTA Opening Comments to PD at 4, citing PD at 52.
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#28. The Commission reviewed and considered LACMTA’s Final 

Environmental Impact Statement/Final Environmental Impact 

Report and its Supplemental Environmental Assessment.

#29. LACMTA’s environmental review documents are adequate for 

the Commission’s decision-making purposes as a responsible 

agency.138

Finally, LACMTA requests that Ordering Paragraph #2 be clarified by 

referencing the revised crossing diagrams.  LACMTA points out that Ordering 

Paragraph No. 2 approves the Application filed by LACMTA, “as amended.”139. 

LACMTA states, however, that it never formally amended the instant 

Application, but did present two sets of revised crossing diagrams for the 

Pedestrian Underpass and the Eucalyptus Avenue and Centinela Avenue 

crossings in attachments to its Opening Brief, illustrating revisions to LACMTA’s 

proposal for those crossings.  In consideration of these facts, and in order to 

clarify the intention and effect of the PD’s Ordering Paragraph #2, LACMTA 

proposes that Ordering Paragraph #2 be revised by replacing the phrase, “as 

amended”, with the phrase, “with the revised crossing diagrams presented in 

Attachments B and C to Applicant’s Opening Brief”.140

In its reply comments the City of Inglewood contends that the 

presumption of grade separation was abandoned in the PD with its use of terms 

that demonstrated that the standards of the FEIR, which do not invoke the 

concept of grade separation preference, were applied. The City also contends that 

there is no indication that the evidence proffered by the City was considered and 

found, by weighing the evidence, to be unconvincing. Moreover, the City 

138  LACMTA Opening Comments to PD at 5.
139  PD at 56-57.
140  LACMTA Opening Comments to PD at 6.
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contends that the cost delays alleged by the LACMTA have not been presented in 

a way that permits consideration of their foundational accuracy. The City asserts 

that tt is because of this apparent lack of foundational accuracy, that misled the 

ALJ to conclude in the PD that the delay time and related cost of delay made the 

requested grade separation of the City at the Centinela crossing impracticable. 

The PD also makes an unsupported connection between the costs of two 

independent crossings (Eucalyptus and Centinela) and by doing so concludes 

that the costs of a grade separation at the Centinela crossing are impracticable.  

The City asserts that the PD makes this determination despite the fact that there 

is no claim, even in the LACMTA declarations, that these crossings are by design 

connected in such a manner that a grade separation of one requires a grade 

separation of the other.  The City contends that it is this erroneous connection 

that led to a finding in the PD that has the effect of doubling the cost of a grade 

separation at the Centinela crossing by adding to it the cost of a grade separation 

at the Eucalyptus crossing. The City seeks adoption of Option 3 at the Centinela 

crossing, and failing that, a reconsideration of the evidence that led to the 

erroneous findings of the PD.141

In its reply comments LACMTA contends that The City of Inglewood is 

not happy with the Proposed Decision, but continues to pursue issues that were 

not presented in this proceeding and to oppose the application of 

well-established principles guiding the Commission’s actions in matters relating 

to the design and construction of modern light rail transit systems.  LACMTA 

asserts that the City claims to find a number of errors in the PD but that the 

aspects of the PD that it criticizes are not errors at all but rather appropriate 

aspects of a well-reasoned resolution of the instant application.142  LACMTA 

141  City of Inglewood Reply Comments to PD at 4-5.
142  LACMTA Reply Comments to PD at 1.
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states that under the heading, “City Protest Issues,” the City lists three “matters 

about which the City requested a decision by the ALJ,” and then complains that 

the second issue was wrongly decided and the other issues were not addressed 

in the Proposed Decision.143   LACMTA asserts that the Scoping Memo defined 

the issues to be addressed in this proceeding and that parties were ordered to 

brief those issues, except for one of them, which was resolved by a 

Commission-approved settlement.

LACMTA points out that the PD states that it will address the issues set for 

briefing but will not address issues, arguments and/or evidence outside the 

scope of the proceeding144 and this is just what the Proposed Decision proceeds to 

do.  LACMTA contends that the City’s three issues are stated very differently 

than those defined in the Scoping Memo and addressed in the Proposed Decision 

and to some extent they overlap.  LACMTA contends that the City has no 

grounds to complain that the Proposed Decision has not addressed matters of 

concern to the City,  beyond the defined scope of this proceeding, or has not 

addressed them in the terms stated by the City.  LACMTA asserts that the City 

did not object to the Scoping Memo on a timely basis and is not entitled to object 

to the scope of the proceeding now.   LACMTA contends that it briefed the issues 

as defined in the Scoping Memo and that the City briefed a different set of issues, 

which complicated its task in replying to the City’s opening brief and also 

complicated the ALJ’s and the Commission’s task in resolving the issues that the 

Scoping Memo defined but that the Proposed Decision has done so.145

After reviewing the Comments and Reply Comments to the PD submitted 

by the City of Inglewood we have determined that the City has failed to 

143  Id. at 2, citing City of Inglewood Opening Comments to PD at 2.
144  LACMTA Reply Comments to PD at 2 citing PD at 15.
145  LACMTA Reply Comments to PD at 2, citing PD at 15-49.�
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demonstrate any material procedural or legal error in the PD.  As a result, we 

decline to make any substantive changes to the PD based on the City’s 

Comments.

We have modified the PD based on the Comments of LACMTA and on our 

own initiative, in the following manner:

The first full sentence on page 33 has been modified

Section 8 has been modified

Finding of Fact #21 has been modified

Finding of Facts #28-#33 have been added

Ordering Paragraph #2 has been modified

Ordering Paragrpahs #4-#14 have been added

There are no other changes to the PD.

10. Assignment of Proceeding

Commission President, Michael R. Peevey is the assigned Commissioner

and W. Anthony Colbert is the assigned ALJ.

Findings of Fact

On November 16, 2012, LACMTA filed A.12-11-018, requesting the1.

Commission’s authorization in constructing two two-track at-grade crossings for

the Crenshaw/LAX Transit Corridor Project Light Rail Line across Eucalyptus

Avenue, across Centinela Avenue, and a pedestrian grade-separated crossing all

in the City of Inglewood.

LACMTA has constructed and is operating several light rail transit and2.

subway lines in Southern California, including the Metro “Blue,” “Green,”

“Red,” “Gold” and “Exposition” lines.

The proposed Crenshaw/LAX Project is an 8.5 mile rail line that would3.

begin at the southern terminus of the Metro Green Line and follow existing
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railroad right of way adjacent to Aviation Boulevard and Florence Avenue

northeast to Crenshaw Boulevard and the Exposition line.

The FCBC filed a Protest to LACMTA’s Application on December 21, 2012.4.

The City of Inglewood filed a Protest to A.12-11-018 on December 31, 2012.5.

On January 10, 2013, LACMTA filed a reply to the protests to the6.

Application.

On May 8, 2013 LACMTA and FCBC filed a Joint Motion for Interim7.

Decision approving the Settlement Agreement for a private below grade crossing

and easement agreement defining rights and responsibilities for construction,

operation, and maintenance of a pedestrian undercrossing and related matters.

The City did not oppose the settlement agreement.8.

 The City continued to object to the proposed at-grade crossings at9.

Eucalyptus Avenue and Centinela Avenue.

On October 3, 2013 the Assigned Commissioner issued a Scoping Memo10.

and Ruling.

On October 31, 2013 the Commission issued, an Interim Decision,11.

D.13-10-061 approving the Settlement Agreement between LACMTA and FCBC.

The Interim Decision addresses and disposes of Sub-Issue #4 in the12.

Scoping Ruling.

On November 19, 2013 LACMTA filed their opening brief.13.

The City filed its opening brief on November 21, 2013.14.

On December 2, 2013 LACMTA filed their reply brief.15.

The City filed its reply brief on December 2, 201316.

The City has, for the most part, limited its arguments to the Centinela17.

Avenue crossing which it refers to in its briefs as the Centinela/Florence

crossing.
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The proposed at-grade crossings at Centinela Avenue and Eucalyptus are18.

not inconsistent with the intent of GO 75-D.

LACMTA has demonstrated the public need for the proposed at-grade19.

crossings at Eucalyptus Avenue and Centinela Avenue.

LACMTA has made a convincing showing that it has eliminated all20.

potential safety hazards regarding the proposed at-grade crossings at Eucalyptus

Avenue and Centinela Avenue.

LACMTA has obtained the concurrence ofsufficiently consulted with local21.

community and emergency authorities regardingand the Commission’s rail 

safety staff and has modified the design of the proposed at-grade crossings at 

Eucalyptus Avenue and Centinela Avenuein response to their.

LACMTA has solicited the opinions of the general public and those who22.

may be affected by the proposed at-grade crossings at Eucalyptus Avenue and

Centinela Avenue.

LACMTA has conducted a sufficient comparative study of the costs of23.

at-grade crossings at Eucalyptus Avenue and Centinela Avenue with

grade-separated crossings for the Project.

The proposed at-grade crossings for Centinela Avenue and Eucalyptus24.

Avenue are fully consistent with the Commission’s practicability standard as it

pertains to light rail crossings.

The Project as proposed fits into the overall scheme of public/light-rail25.

transit in the L.A. metropolitan area.

LACMTA include in its application a statement describing the signs,26.

signals and/or other crossing warning devices it plans to install at the proposed

at-grade crossings at Eucalyptus Avenue and Centinela Avenue.
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A grade separated crossing for Eucalyptus Avenue and/or Centinela27.

Avenue is an optional betterment that would cost in excess of $50 million.

LACMTA is the lead agency, under CEQA, for the Project.28.

The Commission is the responsible agency, under CEQA, for this Project.29.

LACMTA prepared a FEIS/FEIR dated August 2011. 30.

 The FTA issued a Record of Decision on December 30, 2011.31.

The Commission reviewed and considered LACMTA’s Final 32.

Environmental Impact Statement/Final Environmental Impact Report and its 

Supplemental Environmental Assessment.

LACMTA’s environmental review documents are adequate for the 33.

Commission’s decision-making purposes as the responsible agency.

Conclusions of Law

The proposed at-grade crossings at Eucalyptus Avenue and Centinela1.

Avenue are not inconsistent with the intent of GO 75-D because GO 75-D does

not apply to light rail/raid transit projects in general and the Crenshaw/LAX

Project in particular.

There are no errors regarding the cost issues and compliance with the2.

Commission’s standards of practicability for the at-grade crossings at Eucalyptus

Avenue and Centinela Avenue.  The seven practicability criteria were correctly

considered and applied in the development of the crossing plans.

At-grade crossings are necessary in the design of modern light-rail3.

systems.

Hearings are not necessary in this proceeding.4.
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O R D E R

IT IS ORDERED that:

The protest of the City of Inglewood to the Application filed by the Los1.

Angeles County Metropolitan Transportation Authority for authorization to

construct three crossings:  (i) a two-track at-grade track crossing at Eucalyptus

Avenue, (ii) a two-track at-grade track crossing at Centinela Avenue, and (iii) a

pedestrian grade separated crossing (Pedestrian Underpass) near Eucalyptus

Avenue for the Crenshaw/LAX Transit Light Rail Line all in the City of

Inglewood is denied.

The Application filed by the Los Angeles County Metropolitan2.

Transportation Authority for authorization to construct three crossings:  (i) a

two-track at-grade track crossing at Eucalyptus Avenue, (ii) a two-track at-grade

track crossing at Centinela Avenue, and (iii) a pedestrian grade separated

crossing (Pedestrian Underpass) near Eucalyptus Avenue for the Crenshaw/LAX

Transit Light Rail Line all in the City of Inglewood, as amendedwith the revised 

crossing diagrams presented in Attachments B and C to the Los Angeles County 

Metropolitan Transportation Authority’s Opening Brief, is approved.

We adopt and incorporate by reference the significant environmental 3.

impacts and proposed mitigations set forth in the Final Environmental Impact 

Report regarding the Crenshaw/LAX Transit Corridor Project Light Rail Line.

We adopt and incorporate by reference the significant unavoidable impacts 4.

set forth in the Final Environmental Impact Report regarding Crenshaw/LAX 

Transit Corridor Project Light Rail Line.
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We adopt and incorporate by reference the Findings of Fact in the Final 5.

Environmental Impact Report of the Crenshaw/LAX Transit Corridor Project 

Light Rail Line.

The signs, signals and/or other crossing warning devices planned to be 6.

installed at the proposed (i) the two-track at-grade track crossing at Eucalyptus 

Avenue, (ii) the two-track at-grade track crossing at Centinela Avenue, and (iii) 

the pedestrian grade separated crossing near Eucalyptus Avenue for the 

Crenshaw/LAX Transit Light Rail Line all in the City of Inglewood are 

approved.

The Los Angeles County Metropolitan Transportation Authority shall 7.

provide the Commission’s Rail Transit and Crossing Branch, Rail Crossings 

Engineering Section, of the Safety Enforcement Division finalized engineering 

crossing designs prior to commencement of construction activities.  The 

Commission’s Rail Transit and Crossing Branch, Rail Crossings Engineering 

Section will evaluate their conformance with the crossing designs approved by 

this decision.

The Los Angeles County Metropolitan Transportation Authority shall 8.

comply with all applicable rules, including Commission General Orders and the 

California Manual on Uniform Traffic Control Devices.

The Los Angeles County Metropolitan Transportation Authority shall 9.

notify the Commission’s Rail Transit and Crossing Branch, Rail Crossings 

Engineering Section of the Safety Enforcement Division, at least 30 days prior to 

opening the crossings.  Notification should be made to rces@cpuc.ca.gov.

Within 30 days after completion of the work authorized by this decision, 10.

the Los Angeles County Metropolitan Transportation Authority shall notify the 

Commission’s Rail Transit and Crossing Branch, Rail Crossings Engineering 
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Section of the Safety Enforcement Division, in writing, by submitting a completed 

Commission Standard Form G (Report of Changes at Highway Grade Crossings 

and Separations), of the completion of the authorized work.  Form G 

requirements and forms can be obtained at the California Public Utilities 

Commission web site Form G at http://www.cpuc.ca.gov/formg .  This report 

may be submitted electronically to rces@cpuc.ca.gov  as outlined on the web 

page.

This authorization shall expire if not exercised within three years unless 11.

time is extended or if the above conditions are not satisfied.  Authorization may 

be revoked or modified if public convenience, necessity, or safety so require.

A request for extension of the three year authorization must be submitted 12.

to the Rail Crossings Engineering Section of the Commission’s Safety 

Enforcement Division at least 30 days before the expiration of that period.

3. The preliminary hearing determination for this proceeding, of no13.

hearings necessary, is unchanged.

4. Application 12-11-018 is closed.14.

This order is effective today.

Dated , at San Francisco, California.
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